Site Name: Operational Period:

~ U.S. EPA Region 6|

Task Order 62 CES Environmental (Date: 6-9-2015 .
— , s JREE , , DAILY WORK ORDER
Branch:  Federal Group: Response 7 Emergency and Rapid Response Service
[WORK AUTHORIZED: ] : e
Schedule equipment for final demobilization on 6/10/2015. B
|Schedule remaining loads of waste for final disposal.
Continue removal of process water from Frac Tanks. ] 7
Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager
Contract Number:  EP - S6 - 07 -02 Gary Moore, USEPA . | LeRoy Cassidey, CB&I Federal
Task Order: 062 Date: 6.9.2015 Time:1700 Date: 6.9.2015 Time: 1700
|PERSONNEL ON-SITE: ary | used  Unused —WE?TEEPME"‘T ON- atY USED  Unused
Response Manager 1 1 7 | 4*77Picrk -up Truck 7 1 1
Foreman 1 1 7 Generator 1 1
Equipment Operator 0 0 Trash Pumps 0 0
Truck Driver 0 0 Office Trailer 1 1
Laborer 2 2 Frac Tank w Liner 1 1
4,000 PSI Pressure ‘
Health and Safety Manager 0 0 7 7 Nasher 1 1
PERSONNEL OFF-SITE Myers (Bean) Pump 1 1
Subcontract Manager 1 1 Skid Steer 0 0
| Transport and Disposal Coord 1 1 Vacuum/OT Boxes 9 9
| Field Cost Accountant 1 1 9,000 Ib Overhead Lift 1 1
Storage Trailer 1 1
) |

ORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day's 1, 900-5Pon5):

The RM cross checked demobilization of the remaining equipment. Continue completing e requisition and processing
linvoices. Aided crew with removal of wastewater and sludge on FT 1001.

The T and D Coordinator worked on disposal options for FT 1001 waste if needed. Set up transportation and disposal
jof the remaining drums at TIBM.,

The crew assisted Lonestar Ecology LLC with the fourth load of wastewater from FT 1001. Crew utilized bean pump |
and pressure washer to push sludge to the vacuum truck and rinsed FT 1001 on the fifth load.

lLone Star Ecology LLC transported and disposed the last two loads of wastewater and sludge from FT 1001.

‘ =
b Date: Time: RM %%Q@%.mzms Time:1700

\J

Next OPERATIONAL PERIOD (administrative, tactical / status changes, special instructions, H&S)(Input for next DWO):

Demobilize site equipment. Continue to process invoices and daily 1900 55s. US Ecology schedule to transport and
dispose OT 25134 and VB 25229.
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